
Row Activity ID Name Template Template
Date

Start Finish

Group_1: 0 Increment/Launch 2/22/08 10/1/08

1 REF2.100 Increment 17 2/22/08 10/1/08

2 REF1.03200 16 Soyuz Launch 2/22/08 2/22/08

Group_1: 0. Earned Value Milestones 1/21/07 9/22/07

4 EVR0050.08970 HRF (16S) (TBD) Verification Prep L-13 1/21/07 1/21/07 1/21/07

5 EVR0070.08970 HRF (16S) (TBD) LPA/CoFR Prep L-5 9/22/07 9/22/07 9/22/07

Group_1: 1. Project Milestones 2/21/05 2/22/06

7 501A-002.08970 HRF (16S) (TBD) PDR L-36 2/21/05 2/21/05 2/21/05

8 501A-010.08970 HRF (16S) (TBD) CDR L-24 2/22/06 2/22/06 2/22/06

Group_1: 2. Safety 3/9/07 4/23/07

10 501B-031.08970 HRF (16S) (TBD) Phase lll FSR DP Ph lll FSR
-45 days

3/9/07 3/9/07 3/9/07

11 501B-032.08970 HRF (16S) (TBD) Phase lll FSR L-10 4/23/07 4/23/07 4/23/07

Group_1: 3. CoFR 1/4/08 1/11/08

13 501B-078.08970 HRF (16S) (TBD) LPA Input L-12
weeks

1/4/08 1/4/08 1/4/08

14 RPRO.0030.08970 HRF (16S) (TBD) CoFR Endorsements Due L-6 weeks 1/11/08 1/11/08 1/11/08

Group_1: 4. Research & Mission Integration 2/21/05 8/23/06

16 501A-001.08970 HRF (16S) (TBD) Export Control Letter L-36 2/21/05 2/21/05 2/21/05

17 501B-001.08970 HRF (16S) (TBD) Questionnaire I-18 8/23/06 8/23/06 8/23/06

Group_1: 9. Russian Integration 10/7/07 1/4/08

19 RPRO.0060.08970 HRF (16S) (TBD) TDS 1 L-4.5 10/7/07 10/7/07 10/7/07

20 RPRO.0070.08970 HRF (16S) (TBD) TDS 2 L-3 11/22/07 11/22/07 11/22/07

21 RPRO.0080.08970 HRF (16S) (TBD) TDS 3 L-7 weeks 1/4/08 1/4/08 1/4/08

22 RPRO.0090.08970 HRF (16S) (TBD) ECW L-4.5 10/7/07 10/7/07 10/7/07
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23 RPRO.0100.08970 HRF (16S) (TBD) DUC L-4.5 10/7/07 10/7/07 10/7/07

24 RPRO.0110.08970 HRF (16S) (TBD) Passport L-12
weeks

11/30/07 11/30/07 11/30/07
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